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SC-186 WG4, ASSAP Subgroup 
Telecon, May 2, 2007, Meeting #14 

Notes 
 
Attendees: 

Larry Bachman JHU-APL 
Lewis Baily Boeing 
Alan Branch FAA 
Bob Burns Engility Corp/FAA Tech Center 
Michael Callaham  Mitre 
Robert Eftekari Mitre 
Gary Furr Engility Corp/FAA Tech Center 
Jonathan Hammer Mitre 
Dean Miller Boeing  
Chris Moody Mitre 
Steve Plummer FAA 
Steve Ramdeen FAA 
Sethu Rathinam Rockwell Collins 
Dave Thomas Engility Corp/FAA Tech Center 
Don Walker Honeywell 

 
Writing Assignment Status: 
Section 1 Chris Moody Draft soon to be distributed prior to May meeting. 
Section 1.5  Operational Goals recommended to be deleted. 
Section 1.6  Capture assumptions as they arise reviewing the material. 
Section 1.8 Definition of Terms, Michael Callahan has a draft based on ASA 

MASPS 
Section 2.1.1 – 2.1.8 Boilerplate Complete? Text exists in current draft of MOPS.  

Needs to be reviewed. 
Section 2.1.9  This section to be deleted. 
Section 2.2.1 No status update from APL (Larry Bachman/Randy Sleight) 

Jonathon to call Larry. 
Section 2.2.2.1 Tom Eich not available to give status. 
Section 2.2.2.2 Robert Eftekari and Michael Callahan have draft material for the 

May meeting. 
Section 2.2.2.3.2 EVAcq Application has existing material. 
Section 2.2.2.3.2 CD Application has material for review. 
Monitoring (BITE) Chris Moody has draft text for this section.  May need to be moved 

to another section of the document. 
Environmental Test Don W has not started on this text yet.  Will make an attempt for 

May meeting. 
 
Actions: 
Jonathan would like everyone to send draft material to him by Friday May 4th.  He will 
have his staff work on incorporating that material into a document.  The plan is to 
disseminate the compiled material early next week. 
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Agenda for May Meeting: 
 
Review Draft Material 
ACSS Presentation of ARINC 735B Material 
Discuss Test Requirements Strategy 
 TIS Tracker Presentation – Chris Moody 
Flight Test Data Collection Status 
Present Action Item Resolutions (Dean Miller, others) 
Present TCAS to TIS-B/ADS-B Correlation Algorithm - Robert Eftekari 
 
Actions: 
Chris Moody to extract TIS tracker test section to present at the May meeting. 
 
Jonathan will try to track down some expertise on testing Tracking Algorithms.  Ideally 
they could present something at the May meeting. 
 
Don takes action to find out if own ship position info is time stamped consistent with 
TCAS track data clock. 
 
Flight Test Preparation Status: 
Honeywell and ACSS are working to support a summer flight test, currently scheduled 
for the week of 23 July, for data collection purposes.  Both companies have identified an 
issue of synchronizing their internal time stamps to UTC. 
 
 
 


